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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor
Diary #: 032 Date: 30-Mar-2010 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 203

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work:
Went to Pier 7 in the morning and afternoon and there was no work being conducted to Lift 4W by the
Contractors.

Went to Pier W2 in the morning, the weather was cold about 50 degrees and partly cloudy. Three sealing
plates have been installed and caulked to CB1 at splice connecting Lift 2E as per RFI-2095R0. Two
sealing plates on top and one on the bottom of CB1 (See attachment). This operation is ongoing given
that not all locations have sealing plates installed where required.

Office Work:
1. Worked on the submittal's 915R1 and R02.
2. Updated punchlist spreadsheet.

Hours Worked: 9 hours and including 1 hour OT.

Given that Contractors, Sub-Contractors, Laborers and field personnel work hours are not being provided
to Abbas and I by ABF, work hours from these workers will not be provided in my diary. Tai-Lin is aware
and asked us to submit diary as is.
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